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SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 11:08 AM

Contract No.:  04-0120F4
Diary #: 420
Inspector Name:
Inspection Type: Intermittent

Shift Hours:  07:00am 05:30 pm Break: 00:30
Federal ID:

Const Calendar Day: 772 Date:
Bruce, Matt Title:

20-Oct-2011  Thursday
Transportation Engineer

Over Time: 02:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Mathur, Lalit Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 50- 60 4PM 50 - 60

Precipitation 0.00"
Working Day [ ] If no, explain:

Condition Overcast and windy

Diary:
Work description.

times of the day.

- Attended weekly SAS Safety Tailgate meeting at 8:00am.
- Continued to prepare for surveying the first cable strand with Roman Granados and Rick Erskine.

- Prepared the GPS equipment and planned for tomorrows survey of OBG lifts 12 and 13E/W.
Preparations which include investigating the space weather or solar flares in the universe that effect the
satellite signals from space. Also checking on the available sattelites that can be accessed during certain

Dispute

[]

- Continued to process the GPS information gathered yesterday of the tramway support beams on the
south (E-Line) main and backspan catwalks survey.

Attachment

First tramway support frame placed on the cables and attached to the
catwalk support beam on the W-Line mainspan catwalk.

[ ]
h’ ddrRptbyBiditem

Utility work done by MCM on the YBITS contract and the rat slab

placed for the new location of the W2 elevator.
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View from the erection tower stairs of OBG lift 14E in place and
currently in the process of being adjusted vertically.

Cable tramway hauling framework at the top of the erection tower
looking east.

it S S
ABF ironworkers practicing on using flatbars to shape the cable strand Horizontal support rods in position in between the splice joint of OBG
as the hexagonal shape will be formed into a square shape into each lifts 13 and 14E after vertical adjustment is completed.

saddle.

ABF ironworkers in the process of adjusting OBG lift 13E prior to Extra cable strand being used for the secondary hauling system
pulling in OBG lift 14E. practice operations prior to beginning the actual work.
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Practive cable strand against the W2W west deviation saddle rollers
looking north.
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